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G HBY Rgueh8H 200414 3/04 : CIA-RDP78B051744000100040107-0

T0: DATE |
6 April 1971
. INSPECTION REPORT MO, (If final, so state)

18

ESTIMATED COMPLETION DATE

30 September 1971

NAME OF CONTRACTOR

<]

TPEL UF CUMMUDITY OUN SLCRYICC

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL FROBABLY REMAIN WITHIN ALLOCATED
K ves D "o Funns EF ves [Jne  [F amswER IS "NO" ADVISE REC.
OMMENDAT {ON AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF . IF KNOWN, [INDICATE MAGNITUDE OF AD-

FER CENT OF WORK COMPLETED - 96% DITIONAL FUNDS INVOLVED.

PER CENT OF .FUNDS EXPENDED - 89%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ea YEs E] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPLRTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENT{VE CONTRACT ] ves [ ns NOTE : -
IF YES, CHECK TYPE PT . USE REVERSE SIDE FOR COMMENTS.
[} cosr [J rvare [ rerrommance [J oecivery FINAL-REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE .

OVERALL PERFORMANCE OF CONTRACTOR

. D OUTSTANDING T I @ ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT : N 5. D AVERAGE

3, D VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRﬁCTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION
E] CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING .’ ‘ ]
. SATISFACTORY PERFORMANCE Declass Review
L - ‘by NIMA/DOD

[:J CLOSE\OUT [:J OTHER (Specify)

- IF THIS 15 A FINAL REPORT PUT CbMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING: .

' ' . | DOES NOT : DOES NO
ITEM : REC*D APPLY ITEM . | REC'D | AS%LYT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER - SPECIAL TOOLING
END 1TEMS -
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

31 March 1971
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WARRATIVE REPORT PP 0010001019540,

P IR : 3
1. The HPSC was disassembled at thel |[facility during the month
of March. The HPSC is being shipped to | in threec main ship-

ments;on the following schedule:
/

/ Flectrical cables were shipped on 2li March.
i Main comparabor was shipped on 2 April.

Optical system will be air freighted on 26 April.

o. The required modifications have been made to the Clean Room
which will house the HISC. :

3. | |has accepted the computer programming work performed by
| | on this progranm.

li, The latest schedule calls for o install and checkout the
HPSC by 28 June 1971.

5. The contractor has delivered the recommended spare parts list
for the HPSC. This is a deliverable item under this contract.

6. Tobal Authorized Funds:

Original Contract
FY-69 C-in-5
FY-70 C-in-5
FY-70 C-in-~5
FY-71L C-in-S
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